

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PR&RD Dept – PRED – PMGSY- RCPLWE - Batch - II (2018 -19) - – Vizianagaram District – Package No.AP 20 LWE 07 - Construction of Bñdige on the Road from Approach Road to Mosuru in Pachipenta Mandal - Revised Administrative sanction for an amount of Rs.830.06 Lakhs against Original Administrative Sanction of Rs. 760.00 lakhs – Revised Administrative Sanctionn - Accorded - Orders – Issued.

PANCHAYATRAJ AND RURAL DEVELOPMENT (Progs.III) DEPARTMENT

G.O.Rt.No:113

Dated: 05.02.2024

Read the following:-

- 1. G.O Ms.No.123, dated 30.07.2019 of PR & RD (Progs.II) Department.
- 2. From the Engineer-in-Chief, PR, A.P., Vijayawada letter No. AEE9/DEE3/Package No. AP 20 LWE – 07/VZM/2022, Dt.24.11.2022.
- 3. Govt., Memo.No.PRR01-PREOPROG(ROAD)/485/2022-PROG.II, dated 14.02.2023.
- 4. From the Engineer-in-Chief, PR, A.P., Vijayawada letter No. Package No. AP 20 LWE-07/Mosuru Bridge/RCPLWE/VZM/2023, Dt.09.01.2024.

&&&

ORDER:-

In the G.O. 1<sup>st</sup> read above, administrative sanction orders were issued for an amount of 760.00 lakhs (MoRD share: 442.72 lakhs, State share: Rs.317.28 lakhs) for the work Package No.AP 20 LWE 07 - Construction of Bñdige on the R oad from Approach Road to Mosuru in Pachipenta Mandal under PMGSY- RCPLWE - Batch – II Programme for the year 2018-19..

- 2. In the reference 4<sup>th</sup> read above, the Engineer in Chief, Panchayat Raj, Vijayawada has requested to accord Revised Administrative Sanction for Rs. 830.06 lakh with the modified funding pattern as noted below. Sharing pattern of the work is as follows.

| Sanction                | GoI Share<br>Rs. In Lakhs | State Share<br>Rs. In Lakhs | Total<br>Rs. In Lakhs |
|-------------------------|---------------------------|-----------------------------|-----------------------|
| As per OAS              | 442.72                    | 317.28                      | 760.00                |
| As per RAS now proposed | 448.45                    | 381.61                      | 830.06                |

- 4. Government, after examination of the proposal, hereby accord Revised Administrative Sanction for an amount Rs.830.06 lakhs as against the Original Administrative Sanction for an amount of Rs.760.00 Lakhs for the work "Package No. "AP20LWE-07-Construction of Bridge on the road from Approach Road to Mosuru In Pachipenta Mandal, Vizianagaram District, subject to department conforming to the provisions of Department Codes, APSS & relevant Government instructions and also to meet the expenditure from the SNA account only as per PMGSY guidelines

- 5. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

- 6. This orders issues with the concurrence of the Finance Dept., vide their U.O. 1933966/ FIN01-FMU0PC(PRRD)/155/2022-FMU-WORKS, dated 29.01.2024

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAJSEKHAR  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To  
The Engineer –In- Chief,  
Panchayat Raj, Vijayawada,  
The Superintending Engineer, Panchayat Raj, Vizianagaram district

P.T.O...

8494954/2024/PROG-III

::02::

Copy to:

The District Treasury Officer, Vizianagaram District.

The Accountant General, Andhra Pradesh, Vijayawada.

OSD to Deputy C.M (PR&amp;RD)

P.S. to Special Chief Secy., to Govt., PR&amp;RD Dept.

SC/SF.

//FORWARDED BY ORDER//

B. Poonpayani  
SECTION OFFICER